COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 19/ 2020

ESTI MATE SUMVARY 14:16: 21
CONTI D C20258- COMBO ESTI MATE NG 0019 PROG SPEC YR: 2005
PCN: 20258- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 369.5 DAYS TI ME ALLOW 440 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  83.98 ORI G TIME ALLOW 380 WORK DAYS
PROJECT NO. ER119A- 065
PR SH 119A BOULDER CANYON
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 11/ 19/ 2020 DATE TI ME STARTED 03/13/2019
14290 H LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 20,923, 623. 77 PARTI Cl PATI NG $ 15,030,533.20 $ 888, 349. 78
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 71. 84% TOTAL EARNI NGS 15, 030, 533. 20 888, 349. 78
FUNDS AVAI LABLE: $ 5,893,090.57 STOCKPI LED MATERI ALS 309, 107. 71 0.00
GROSS EARNI NGS 15, 339, 640. 91 888, 349. 78
TOTAL CLAI VS $ 0.00 RETAI NAGE - 256, 071. 25 -5,933. 23
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 15, 083, 569. 66 882, 416. 55
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 15, 083, 569. 66 882, 416. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 882, 416. 55

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20258-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: ERL19A- 065 ESTI MATE NO 0019 14: 16: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 6. 740 5. 360
ACRE 0.220 1, 430. 00
6, 500. 00000 5.580 36, 270. 00
0010 201-00005 Renoval of Debris 1. 000 0. 800
LS 0. 000 0. 00
2,500. 00000 0. 800 2, 000. 00
0015 202-00010 Renpval of Tree 362. 000 185. 000
EACH 0. 000 0. 00
300. 00000 185. 000 55, 500. 00
0020 202-00015 Renoval of Headwal | 10. 000 10. 000
EACH 0. 000 0. 00
650. 00000 10. 000 6, 500. 00
0025 202-00019  Renpval of Inlet 3. 000 1.000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0030 202-00033 Renoval of Pipe 21.000 21.000
EACH 0. 000 0. 00
560. 00000 21.000 11, 760. 00
0035 202- 00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0040 202-00090 *Renoval of Delineator 115. 000 4. 000
EACH 0. 000 0. 00
4.00000 4.000 16. 00
0045 202-00150  Renoval of Wall 20. 000 20. 000
EACH 0. 000 0. 00
95. 00000 20. 000 1, 900. 00
0050 202-00155 *Renoval of Wall 166. 000 166. 000
LF 0. 000 0. 00
17. 50000 166. 000 2,905. 00
0055 202-00200 Renoval of Sidewal k 2,287.000 2,287.000
Sy 0. 000 0. 00

5. 00000 2,287.000 11, 435. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20258-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00201  *Renoval of Curb 417. 000 417. 000
LF 0. 000 0. 00
12. 00000 417. 000 5, 004. 00
0065 202-00203 Renoval of Curb and Cutter 42.000 42.000
LF 0. 000 0. 00
6. 00000 42.000 252. 00
0070 202-00206 Renoval of Concrete Curb Ranp 11. 000 11. 000
Sy 0. 000 0. 00
10. 00000 11. 000 110. 00
0075 202-00220 *Rermoval of Asphalt Mat 34,571. 000 25, 887. 000
SY 4,861. 000 26, 735. 50
5. 50000 30, 748. 000 169, 114. 00
0076 202-05026 Sawi ng Asphalt Mat (6 In) Add Sawcutting Asphalt Mat 1, 196. 000 1, 196. 000
6 Inch
( ) LF 0. 000 0. 00
1. 63000 1, 196. 000 1, 949. 48
0080 202-00810 *Rermoval of Ground Sign 92. 000 63. 000
EACH 0. 000 0. 00
56. 00000 63. 000 3,528. 00
0085 202-00821 *Renoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00
56. 00000 2.000 112. 00
0090 202-01130 *Rermoval of Guardrail Type 3 6, 555. 000 5, 133. 000
LF 826. 000 2, 065. 00
2.50000 5, 959. 000 14, 897.50
0095 202-01135 *Renoval of Guardrail Thrie Beam 150. 000 113. 000
LF 0. 000 0. 00
6. 00000 113. 000 678. 00
0100 202-01140 Renoval of Guardrail Type 4 2,829. 000 2,829. 000
LF 0. 000 0. 00
11. 00000 2,829. 000 31,119. 00
0105 202-01300 *Renoval of End Anchorage 24. 000 12. 000
EACH 0. 000 0. 00

215. 00000 12. 000 2,580.00



CONTI D

ROADWAY

CAT NO0200

0110 202-04002

0114

203- 00000

0115

203- 00010

0120

203- 00040

0125

203- 00100

0130

203- 00400

0135

203- 00598

0140

203- 01100

0145

203- 01510

0150

203- 01597

0154 900- 00006

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Cl ean Cul vert

Uncl Excav Add Uncl assified Excavation

*Uncl assi fi ed Excavation (Conplete In Place)

Uncl assi fi ed Excavation (Special)

Mick Excavation

*Rock Excavation

*Rock Scal i ng

Proof Rolling

Backhoe

*Pot hol i ng

Added Item (Dol lar)/ Added | DS GeoRadar MNbnitoring

System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
48. 000
EACH
850. 00000
228. 000
cy
29. 86000
42, 236. 000
cy
21. 00000
2, 554. 000
cy
23. 00000
1, 277. 000
cy
45. 00000
62, 189. 000
cy
48. 00000
375. 000
HOUR
115. 00000
20. 000
HOUR
85. 00000
900. 000
HOUR
110. 00000
118. 250
HOUR
250. 00000
12, 656. 540
DOL

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

28. 000
0. 000
28. 000

0. 000
228. 000
228.000

38, 451. 000
3, 144. 000
41, 595. 000

2,554.000
0. 000
2,554,000

152. 000
0. 000
152. 000

62,170. 000
19. 000
62, 189. 000

164. 000
0. 000
164. 000

15. 500
2.500
18. 000

393. 500
0. 000
393. 500

118. 250
0. 000
118. 250

12, 656. 540
0. 000
12, 656. 540
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ESTI MATE RUN 11/ 19/ 2020

6, 808

66, 024

912

212

.00

08

00

.00

.00

00

.00

50

.00

.00

.00

14:16: 21

AMOUNT

23, 800

6, 808

873, 495

58, 742

6, 840

2,985,072

18, 860

1,530

43, 285

29, 562

12, 656

00

08

00

00

00

00

00

00

00

50

54



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20258-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 203-02324  *Blast Vibration Mnitoring 1. 000 1. 000
LS 0. 000 0.00
180, 000. 00000 1. 000 180, 000. 00
0156 206-00000 Str Excav Added Structure Excavation @10 X 4 RCB 280. 000 280. 000
cY 0. 000 0. 00
28. 00000 280. 000 7, 840. 00
0157 206-00100 Str Bkfl (CL 1) 964. 000 450. 000
cY 0. 000 0.00
51. 00000 450. 000 22,950. 00
0158 206- 00065 Str Bkfl (FlowFill) Add Structure Backfill (Flow 350. 000 320. 000
Fill
) CY 29. 000 4,930. 00
170. 00000 349. 000 59, 330. 00
0160 206-01786 *Shoring (Area 6) 1. 000 1. 000
LS 0. 000 0.00
14, 900. 00000 1. 000 14, 900. 00
0165 207-00205 Topsoi | 8, 550. 000 873. 000
cY 35. 000 1, 225. 00
35. 00000 908. 000 31, 780. 00
0170 207-00310 St ockpil e Wetl and Topsoi | 3. 000 0. 000
cY 0. 000 0.00
150. 00000 0. 000 0. 00
0175 208-00008 *Erosion Log Type 2 (12 Inch) 20, 000. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0180 208-00023 *Erosi on Log (Type 3)(12 Inch) 6, 519. 000 6, 519. 000
LF 0. 000 0.00
5. 90000 6, 519. 000 38,462. 10
0185 208-00035 *Aggregate Bag 8, 007. 000 8, 007. 000
LF 0. 000 0. 00
5. 60000 8, 007. 000 44,839. 20
0190 208-00041 Rock Check Dam 100. 000 4.000
EACH 0. 000 0.00

285. 00000 4. 000 1, 140. 00



CONTI D:

PREV QTY/

CAT NO0200

0195

0200

0205

0210

0215

0220

0225

0230

0231

0235

0240

208- 00045

208- 00070

208- 00103

208- 00105

208- 00106

208- 00207

208- 00300

208- 00301

900- 00006

208- 00400

208- 00520

ROADWAY

C20258- COMBO
20258-BI D
ER119A- 065
| TEM
DESCRI PTI ON
Concrete Washout Structure

Vehi cl e Tracking Pad

Renoval and Di sposal of Sedinment (Labor)

of Sedi ment

Renoval

and Di sposal

(Equi prent)

*Sweepi ng (Sedi nent Renoval)

*Er osi on Control

Management

Tenporary Berns

Tenporary Diversion

Added Item (Dol lar)/ Added 48 Inch HDPE Pipe

Wat er

Contr ol

Tenporary Stream Crossing

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
4, 400. 00000
14. 000
EACH
3, 100. 00000
600. 000
HOUR
35. 00000
600. 000
HOUR
90. 00000
600. 000
HOUR
125. 00000
250. 000
DAY
135. 00000
755. 000
LF
8. 65000
2, 700. 000
LF
55. 00000
12, 822. 040
DOL
1. 00000
1. 000
LS

150, 000. 00000

1. 000

30, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

12.

63.
. 000
63.

28.

70.
. 500
80.

2,537.
. 000
2,537.

12, 822.
0.
12, 822.

. 000
. 000
. 000

000

. 000
12.

000

500

500

000

. 000
28.

000

750

250

. 000
. 000
. 000

. 000
. 000
. 000

000

000

040
000
040

. 000
. 000
. 000

. 750
. 000
. 750

Page 6

ESTI MATE RUN 11/ 19/ 2020

1,187.

1, 485.

.00

.00

.00

.00

50

00

.00

.00

.00

.00

.00

14:16: 21

AMOUNT

17, 600.

37, 200.

2,222.

2, 520.

10, 031.

23, 895.

6, 530.

139, 535.

12, 822.

150, 000.

22, 500.

00

00

50

00

25

00

75

00

04

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20258-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 210-00011  *Reset Mailbox Structure (Type 1) 21.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0250 210-00012 *Reset Mailbox Structure (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0255 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0260 210-00090 *Reset Delineator 1. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0265 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0269 211-00100 Drilling Hole Drilling Hole, Added Weep Hol e 1, 500. 000 462. 000
LF 0. 000 0. 00
55. 00000 462. 000 25,410. 00
0270 211-01115 *Rock Reinforcement (Number 10) 3, 075. 000 3, 075. 000
LF 0. 000 0. 00
98. 00000 3, 075. 000 301, 350. 00
0270 MATERI AL ALLOMANCE Rock Rei nforcing (No. 10) 4,425. 000
LF 0. 000 0. 00
4.71000 4, 425.000 20,841.75
0270 MATERI AL ALLOWANCE Rock Rei nf or cement 10, 072. 166
LF 0. 000 0. 00
3.50719 10, 072. 166 35, 325. 00
0270 MATERI AL ALLOMANCE Rock Rei nf or cenent 6, 741. 412
LF 0. 000 0. 00
5. 24000 6, 741. 412 35, 325. 00
0275 211-03005 Dewat eri ng 1. 000 1.000
LS 0. 000 0. 00

185, 000. 00000 1. 000 185, 000. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20258-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 212- 00006 *Seedi ng (Native) 9. 200 1.760
ACRE 0. 000 0. 00
450. 00000 1.760 792. 00
0285 212-00007 *Seeding (Native) (Hydraulic) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0290 212-00022 *Seedi ng (R parian) 0. 200 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0295 212-00032 *Soi | Conditioning 10. 400 1.760
ACRE 0. 000 0. 00
3, 400. 00000 1.760 5,984. 00
0300 213-00004 *Mil ching (Weed Free Straw) 9. 400 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0305 213-00012 *Spray-on Mil ch Bl anket 1.760 1.760
ACRE 0. 000 0. 00
3, 500. 00000 1.760 6, 160. 00
0310 213-00061 *Mil ch Tackifier 1, 880. 000 176. 000
LB 0. 000 0. 00
2.75000 176. 000 484. 00
0315 214-00145 *Pl ant Protection Fence 1, 730. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0320 214-01013 *Live WIIlow Stakes 100. 000 0. 000
EACH 0. 000 0. 00
3. 25000 0. 000 0. 00
0325 216-00042 *Soi | Retention Blanket (Biodegradable Straw Coconut) 4, 000. 000 0. 000
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0330 216-00301  *Turf Reinforcement Mat (C ass 1) 1, 700. 000 0. 000
Sy 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20258-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 217-00015  Noxi ous Weed Managenent 300. 000 0. 000
5% 0. 000 0. 00
5. 00000 0. 000 0. 00
0340 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0345 240- 00020 Netting 1, 300. 000 0. 000
5% 0. 000 0. 00
9. 00000 0. 000 0. 00
0350 304-06007  Aggregate Base Course (Class 6) 6, 619. 000 4,778. 000
cY 296. 000 14, 652. 00
49. 50000 5,074. 000 251, 163. 00
0355 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 748. 410 748. 410
TON 0. 000 0. 00
145. 00000 748. 410 108, 519. 45
0360 403-09210 *Stone Matrix Asphal t 19, 323. 000 3,571. 280
TON 3, 681. 300 408, 624. 30
111. 00000 7,252.580 805, 036. 38
0365 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 7,844.640 6, 050. 420
TON 1,794. 220 147,126.04
82. 00000 7,844.640 643, 260. 48
0370 420-00113 Ceotextile (Drainage) (Cass 2) 21, 044. 000 17,917. 000
SY 0. 000 0. 00
1. 80000 17,917. 000 32, 250. 60
0375 504-08255  *Masonry Landscape Wall (Dry Stack) 722.000 683. 000
SF 39. 000 2,301.00
59. 00000 722.000 42,598. 00
0380 506-00206 Ri prap (6 Inch) 778. 000 778.000
cY 0. 000 0. 00
78. 00000 778.000 60, 684. 00
0380 MATERI AL ALLOWANCE 6 | nch Ri prap 0. 000
cY 0. 000 0. 00

31.50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0385 506-00212

0390

506- 00218

0390

0395

506- 00224

0395

0400

506- 00612

0405

514-00048

0405

0410

601-01000

0415

601- 01050

0420 602-00000

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

Riprap (12 Inch)

Ri prap (18 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

CY

MATERI AL ALLOWANCE 18 Inch Riprap

Ri prap (24 Inch)

CY

MATERI AL ALLOWANCE 24 Inch Riprap

Matrix Riprap (12 Inch)

Pedestrian Railing (48 Inch)

CY

LF

MATERI AL ALLOMNCE Pedestrian Railing (48 Inch)

Concrete Class B

Concrete Class B (Wall)

*Rei nforcing Steel

LF

CY

LB

0019

259. 000

125. 00000

7,888. 000

80. 00000

37.80000

607. 000

130. 00000

68. 40000

4,263. 000

125. 00000

238. 000

225. 00000

176. 20000

54. 400

697. 00000

18. 000

800. 00000

12, 975. 000

1. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

259. 000
0. 000
259. 000

7,729.000
0. 000
7,729. 000

0. 000
0. 000
0. 000

607. 000
0. 000
607. 000

640. 000
0. 000
640. 000

3, 849. 000
0. 000
3, 849. 000

226. 000
0. 000
226. 000

12. 000
0. 000
12. 000

54. 400
0. 000
54. 400

12. 400
0. 000
12. 400

12, 975. 000
0. 000
12, 975. 000

Page 10

ESTI MATE RUN 11/ 19/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:16: 21

AMOUNT

32,375

618, 320

78,910

43,776

481, 125

50, 850

2,114

37,916

9,920

13,623

00

00

.00

00

00

00

00

40

80

00

75



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20258-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 603-10240 24 Inch Corrugated Steel Pipe 65. 000 53. 000
LF 12. 000 1,176.00
98. 00000 65. 000 6, 370. 00
0430 603-30024 24 Inch Steel End Section 4.000 3. 000
EACH 1. 000 650. 00
650. 00000 4.000 2, 600. 00
0435 604- 00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0440 604-00350 Inlet Type C (Special) 4.000 4.000
EACH 0. 000 0. 00
4,700. 00000 4.000 18, 800. 00
0445 604- 00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0450 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 5,169. 000 2,975. 000
LF 0. 000 0. 00
47.00000 2,975. 000 139, 825. 00
0450 MATERI AL ALLOWANCE Cuardrail Type 3 (6-3 Post Spacing) 2,194. 000
LF 0. 000 0. 00
18. 43000 2,194. 000 40, 435. 42
0455 606- 00910 Guardrail Type 9 (Style CA) 985. 000 985. 000
LF 0. 000 0. 00
79. 00000 985. 000 77, 815. 00
0456 900-00012  Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 544. 000 0. 000
LF 0. 000 0. 00
83. 80000 0. 000 0. 00
0460 606-00940 GQuardrail Type 9 (Style CE) 1, 238. 000 261. 000
LF 0. 000 0. 00
160. 00000 261. 000 41, 760. 00
0465 606-01370 *Transition Type 3G 10. 000 1.000
EACH 0. 000 0. 00

4,790. 00000 1. 000 4,790. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20258-BI D ESTI MATE RUN
PRQIECT: ER119A- 065 ESTI MATE NO 0019
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 MATERI AL ALLOWANCE Transition Type 3G 10. 000
EACH 0. 000 0.00
2,552. 28000 10. 000 25,522. 80
0470 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0470 MATERI AL ALLOWANCE Transition Type 3J 2.000
EACH 0. 000 0.00
416. 80000 2.000 833. 60
0475 606- 01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
2, 180. 00000 0. 000 0.00
0475 MATERI AL ALLOWANCE End Anchorage Type 3K 2.000
EACH 0. 000 0.00
1, 008. 45000 2.000 2,016. 90
0480 606- 02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0.00
0480 MATERI AL ALLOWANCE End Anchor age (Nonfl ared) 3. 000
EACH 0. 000 0.00
2,878. 46000 3. 000 8, 635. 38
0485 606- 02005 *End Anchorage (Fl ared) 15. 000 2.000
EACH 0. 000 0. 00
3, 900. 00000 2.000 7, 800. 00
0485 MATERI AL ALLOWANCE End Anchorage (Fl ared) 13. 000
EACH 0. 000 0.00
2,122. 42000 13. 000 27,591. 46
0490 607-11525 *Fence (Plastic) 1, 246. 000 1, 246. 000
LF 0. 000 0. 00
2.00000 1, 246. 000 2,492.00
0495 607-55040  *Mesh Anchor 50. 000 0. 000
EACH 0. 000 0.00

840. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20258-BI D ESTI MATE RUN
PRQIECT ER119A- 065 ESTI MATE NO 0019
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0495 MATERI AL ALLOWANCE Mesh Anchor 50. 000
EACH 0. 000 0.00
372. 00000 50. 000 18, 600. 00
0500 607-55100 *Wre Mesh (Draped) 68, 700. 000 0. 000
SF 0. 000 0. 00
3. 15000 0. 000 0. 00
0500 MATERI AL ALLOWANCE Wre Mesh 68, 700. 000
SF 0. 000 0. 00
0. 70000 68, 700. 000 48, 090. 00
0505 608-00006 Concrete Sidewal k (6 Inch) 1, 524. 000 1, 203. 000
5% 0. 000 0. 00
59. 00000 1, 203. 000 70,977. 00
0510 609-21010 Curb and Gutter Type 2 (Section |-B) 57. 000 57. 000
LF 0. 000 0.00
34. 00000 57. 000 1, 938. 00
0515 609-21020 Curb and Gutter Type 2 (Section II-B) 884. 000 868. 000
LF 0. 000 0. 00
36. 00000 868. 000 31, 248. 00
0520 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 156. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0525 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 1. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0530 612-00103  *Delineator (Drivable Concrete Installation) (Type 28. 000 0. 000
(N
) EACH 0. 000 0.00
125. 00000 0. 000 0. 00
0535 614-00011 *Sign Panel (Class I) 448. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0540 614-00012 *Sign Panel (Cass I1) 322. 000 0. 000
SF 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20258-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 614-01503  *Steel Sign Support (2-1nch Round)(Post and Socket) 86. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0550 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 27.000 0. 000
Sli pbase
EACH 0. 000 0. 00
355. 00000 0. 000 0. 00
0555 614-80000 *Fl ashi ng Beacon 12. 000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0560 614-80385 *Runbl e Strip 9, 018. 000 0. 000
LF 0. 000 0. 00
0. 18000 0. 000 0. 00
0565 615- 00050 Embanknent Protector Type 5 4.000 4.000
EACH 0. 000 0. 00
4,400. 00000 4. 000 17, 600. 00
0570 621-00450 *Det our Pavenent 5, 169. 000 5, 169. 000
SY 0. 000 0. 00
55. 00000 5, 169. 000 284, 295. 00

0575 624-21013 12 Inch Drainage Pipe (Class 1) (Conplete In Place) 255. 000 222.000
LF 0. 000 0.00
68. 50000 222.000 15, 207. 00
0580 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 339. 000 339. 000
LF 0. 000 0. 00
90. 00000 339. 000 30, 510. 00
0585 624-27031 30 Inch Drainage Pipe (Class 7) (Conplete In Place) 319. 000 319. 000
LF 0. 000 0.00
165. 00000 319. 000 52, 635. 00
0590 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 530. 000 386. 000
LF 0. 000 0. 00
150. 00000 386. 000 57, 900. 00
0595 624-27049 48 Inch Drainage Pipe (Class 7) (Conplete In Place) 76. 000 76. 000
LF 0. 000 0.00

210. 00000 76. 000 15, 960. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20258-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 625-00000 *Construction Surveying 0. 600 0.573
LS 0.019 4,750.00
250, 000. 00000 0.592 148, 000. 00
0601 625-00001  Const Surveying (Hour) Construction Survey (Hourly) 88. 000 74.000
HOUR 14. 000 2,100. 00
150. 00000 88. 000 13, 200. 00
0605 626-00000  *Mbbilization 0. 500 0. 385
LS 0. 000 0. 00
3, 480, 000. 00000 0. 385 1, 339, 800. 00
0610 626-01102 *Public Information Services (Tier Il) 0. 500 0. 068
LS 0. 000 0. 00
65, 000. 00000 0.068 4,420.00
0611 700-70034 F/ A Added Public Information Service Itens 5, 500. 000 1, 815. 210
FA 0. 000 0. 00
1. 00000 1, 815. 210 1,815.21
0615 627-00001 *Pavenent Marking Paint 1, 062. 000 1, 018. 000
GAL 44.000 2,860.00
65. 00000 1, 062. 000 69, 030. 00
0620 627-00008 *Modi fi ed Epoxy Pavenent Marking 116. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0625 627-01010 *Prefornmed Plastic Pavement Marking (Type 1) (Inlaid) 174.000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00
0626 627-30410  Preform Thermopl astic Pvnt Mg (XS) Add Preform 0. 000 0. 000
Ther nopl asti c Pavenent Marking (XS)
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0630 627-30405 *Preformed Thernopl astic Paverent Marking 54. 000 0. 000
(Wérd- Symbol ) s 0. 000 0. 00
20. 00000 0. 000 0.00
0635 629-01003 *Survey Monument (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00

1, 500. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0640 630- 00000

0645

630- 00007

0650

630- 00012

0655

630- 80335

0660

630- 80341

0665

630- 80342

0670

630- 80343

0675

630- 80344

0680

630- 80355

0685

630- 80360

0690 630-80370

ROADWAY

C20258- COVBO

20258-BI D

ER119A- 065

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control Inspection
*Traffic Control Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Concrete Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
42, 608. 500
HOUR
27.00000
125. 000
DAY
450. 00000
468. 000
DAY
1, 000. 00000
23.000
EACH
300. 00000
70. 000
EACH
75. 00000
152. 000
EACH
80. 00000
10. 000
EACH
200. 00000
605. 000
SF
30. 00000
14. 000
EACH
6, 000. 00000
313. 000
EACH
20. 00000
9, 100. 000
LF

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

40, 301. 000
2,307.500
42, 608. 500

24.500
0. 000
24.500

427.000
41. 000
468. 000

20.700
0. 000
20. 700

59. 400
0. 000
59. 400

126. 000
10. 800
136. 800

9. 000
0. 000
9. 000

500. 400
44.100
544.500

12. 600
0. 000
12. 600

281.700
0. 000
281.700

5, 641. 200
0. 000
5, 641. 200
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62, 302

41, 000

864.

1, 323.

50

.00

00

.00

.00

00

.00

00

.00

.00

.00

14:16: 21

AMOUNT

1, 150, 429

11, 025

468, 000

6,210

4, 455

10, 944

1, 800.

16, 335

75, 600

5,634

112, 824

50

00

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0695 630-80380

0700

630- 85010

0705

630- 85020

0710

630- 86810

0715

632- 00000

0720

700- 70010

0725

700- 70011

0730

700- 70016

0735

700- 70018

0740

700-70019

0745 700-70023

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal (Tenporary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

233. 000

11. 00000

19. 000
EACH
5, 600. 00000

2.000
EACH
30, 000. 00000

7.000
EACH
25, 000. 00000

1. 000

LS
1. 00000
375, 000. 000

F A
1. 00000
10, 000. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
52,500. 000

F A
1. 00000
21,682.120

F A
1. 00000
8, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

209. 700
0. 000
209. 700

17. 100
0. 000
17.100

0. 900
0. 000
0.900

6. 300
0. 000
6. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,137.720
0. 000
1,137.720

0. 000
0. 000
0. 000

4,877. 350
0. 000
4,877. 350

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:16: 21

AMOUNT

2,306

95, 760

27,000

157, 500

1,137

4,877

70

00

00

00

.00

.00

.00

72

.00

35

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20258-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0750 700-70025 F/ A Quality Incentive Payment 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0751 700-70034 F/ A Add Anbul ance Standby Service 102, 845. 630 102, 845. 630
FA 0. 000 0. 00
1. 00000 102, 845. 630 102, 845. 63
0752 700- 70034 F/ A F/ A Add Sanitary Facilities 5, 000. 000 4,626. 950
FA 0. 000 0.00
1. 00000 4,626. 950 4,626. 95
0753 900- 00006  Added Item (Dollar)/ Added Engineering Services 26, 309. 000 26, 309. 000
DOL 0. 000 0. 00
1. 00000 26, 309. 000 26, 309. 00
0755 700- 70594 F/ A DRB Standing Conmittee 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $18, 549, 895. 06 $ 802, 743. 42 $14, 088, 726. 17
CAT NO0300 RETAI NI NG WALLS

0765 206-00000  Structure Excavation 320. 000 320. 000
cY 0. 000 0. 00
28. 00000 320. 000 8, 960. 00
0770 206-00100 Structure Backfill (Cass 1) 146. 000 0. 000
cY 0. 000 0. 00
51. 00000 0. 000 0. 00
0775 504- 06400 *Soil Nail Wall 1, 756. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0. 00
0780 504-06406 *Soi | Nail 8, 245. 000 5, 825. 000
LF 0. 000 0. 00
38. 00000 5, 825. 000 221, 350. 00
0781 900- 00006 Added Item (Dol lar)/ Add Soil Nail Extra Material 17, 373. 460 0. 000
Cost s
DOL 17, 373. 460 17, 373. 46

1. 00000 17, 373. 460 17, 373. 46



CONTI D:

CAT NO0300

0785 504-06410

0790

504- 08255

0795

601- 03050

0800

601- 40401

0805

602- 00020

0810

605- 00061

0815 641-10010

CAT NO0301

0820 202- 00500

0825 206- 00000

0830 206-00100

C20258- COVBO
20258-BID
ER119A- 065

| TEM
DESCRI PTI ON

RETAI NI NG WALLS

*Verification Testing

*Masonry Landscape Wall

(Dry Stack)

*Concrete Class D (Wall)

Concrete Stain

*Structural

*Rei nforcing Steel

( Epoxy Coat ed)

6 Inch Perforated Pipe Underdrain (Special)

*Initial Shotcrete Facing

119A039991BR PEDESTRI AN CULVERT EXTENSI ON

of Portions of Present Structure

*Renoval

Structure Excavation

Structure Backfill (Cass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
3, 500. 00000
883. 000
SF
59. 00000
300. 000
cy
905. 00000
7, 750. 000
SF
10. 00000
64, 500. 000
LB
1. 10000
850. 000
LF
60. 00000
6, 153. 000
SF
20. 00000
CAT 0300
1. 000
EACH
9, 000. 00000
63. 000
cy
28. 00000
49. 000
cy

51. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

740. 000
143. 000
883. 000

64. 900
12.100
77.000

0. 000
0. 000
0. 000

0. 000
14, 963. 000
14, 963. 000

0. 000
0. 000
0. 000

4,273.000
0. 000
4, 273.000

CURRENT AMT $ 1,221,416.46$

1. 000
0. 000
1.000

59. 000
4.000
63. 000

0. 000
4. 000

14: 16: 21
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
17, 500. 00
8, 437. 00
52, 097. 00
10, 950. 50
69, 685. 00
0. 00
0. 00
16, 459. 30
16, 459. 30
0. 00
0. 00
0. 00
85, 460. 00
53,220.26$ 488, 884.76
0. 00
9, 000. 00
112. 00
1, 764. 00
204. 00
204. 00

4.000
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CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 20258-BI D ESTI MATE RUN 11/19/2020
PRQIECT ER119A- 065 ESTI MATE NO 0019 14:16: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0301 119A039991BR PEDESTRI AN CULVERT EXTENSI ON
0835 206-01785  *Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
25, 700. 00000 0. 000 0. 00
0840 515-00120  *Waterproofing (Menbrane) 13. 000 0. 000
SY 7.000 154. 00
22. 00000 7.000 154. 00
0845 601-03030 Concrete Class D (Box Cul vert) 37. 000 36. 000
cY 0. 000 0. 00
700. 00000 36. 000 25, 200. 00
0850 601-40300 *Structural Concrete Coating 52. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0.00
0855 602-00020 *Reinforcing Steel (Epoxy Coated) 7, 705. 000 7,705. 000
LB 0. 000 0. 00
1.10000 7,705. 000 8, 475.50
0860 606-11010 *Bridge Rail Type 10R 36. 000 0. 000
LF 18. 000 8, 550. 00
475. 00000 18. 000 8, 550. 00
CAT 0301 CURRENT AMT $ 91,244.50 $ 9, 020.00 $ 53, 347.50
CAT NO0302 D-15-G
0865 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 405. 000 405. 000
Sy 0. 000 0. 00
45. 00000 405. 000 18, 225. 00
0870 202-00453 Renoval of Portions of Present Structure (O ass 2) 41.000 41.000
SY 0. 000 0. 00
250. 00000 41. 000 10, 250. 00
0875 202- 00460 Renoval of Portions of Present Structure (C ass 3) 2.000 0. 000
SY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0880 203-00100 Mick Excavation 767.000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20258-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-15-G

0885 206-00000  Structure Excavation 148. 000 148. 000
cY 0. 000 0. 00
28. 00000 148. 000 4,144.00
0890 206- 00065 Structure Backfill (FlowFill) 98. 000 41. 000
cY 0. 000 0. 00
170. 00000 41. 000 6, 970. 00
0895 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
27,800. 00000 1. 000 27,800. 00
0900 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
43, 500. 00000 1. 000 43, 500. 00
0905 210-00530 Rebuild Portions of Present Structure 60. 000 25. 000
SF 0. 000 0. 00
300. 00000 25. 000 7,500. 00
0910 403-09210 *Stone Matrix Asphal t 69. 000 36. 530
TON 0. 000 0. 00
111. 00000 36. 530 4,054. 83
0915 420-00510  *Geotextile (Crack Reduction) (H gh Density) 345. 000 133. 000
Sy 0. 000 0. 00
18. 00000 133. 000 2,394.00
0920 506-00224 Ri prap (24 Inch) 767.000 0. 000
cY 0. 000 0. 00
130. 00000 0. 000 0. 00
0925 507-00100 Concrete Slope and Ditch Paving (Reinforced) 73. 000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
0930 515-00120 *Wat er proofi ng (Menbrane) 402. 000 402. 000
SY 0. 000 0. 00
22. 00000 402. 000 8, 844.00
0935 518-03000 Sawi ng and Seal i ng Bridge Joint 400. 000 0. 000
LF 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20258-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-15-G

0940 601-06100 Concrete (Patching) 9. 200 9. 200
cY 0. 000 0. 00
2,800. 00000 9. 200 25, 760. 00
0945 601-51005 Gal vani ¢ Anodes 87.000 87.000
EACH 0. 000 0. 00
30. 00000 87.000 2,610.00
0950 602-00000 *Rei nforcing Steel 999. 000 999. 000
LB 0. 000 0. 00
1. 05000 999. 000 1, 048. 95
CAT 0302 CURRENT AMI $  385,585.95% 0.00% 163,100.78

CAT NO0303 D-15-AK

0955 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 478. 000 336. 000
5% 142. 000 6, 390. 00
45. 00000 478. 000 21,510. 00
0960 202-00453  Renoval of Portions of Present Structure (Class 2) 30. 000 7.000
Sy 23.000 5, 750. 00
250. 00000 30. 000 7,500. 00
0965 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
SY 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0970 203-00100  Mick Excavation 717.000 0. 000
Ccy 0. 000 0. 00
45. 00000 0. 000 0. 00
0975 206-00000  Structure Excavation 544. 000 544. 000
cY 0. 000 0. 00
28. 00000 544. 000 15, 232. 00
0980 206- 00065 Structure Backfill (FlowFill) 180. 000 180. 000
cy 0. 000 0. 00
170. 00000 180. 000 30, 600. 00
0981 206-00100 Str Bkfl (CL 1) Add Structure Backfill (dass 1) 75. 000 41. 000
cY 0. 000 0. 00

51. 00000 41. 000 2,091. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 20258-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 D-15-AK

0982 206- 00060 Str Bkfl (Spec) (FlowFill) Add Structure Backfill 246. 500 246. 500
(Special)(Flowfill)
cY 0. 000 0.00
185. 00000 246. 500 45, 602. 50
0985 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
18, 800. 00000 1.000 18, 800. 00
0990 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
19, 800. 00000 1. 000 19, 800. 00
0995 210- 00530 Rebui | d Portions of Present Structure 40. 000 0. 000
SF 0. 000 0. 00
300. 00000 0. 000 0. 00
1000 403-09210 *Stone Matrix Asphal t 65. 000 13.900
TON 0. 000 0.00
111. 00000 13. 900 1,542.90
1005 420-00510 *Geotextile (Crack Reduction) (H gh Density) 235. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
1010 506-00020 Pl ace Riprap 1, 518. 000 1,518. 000
cY 0. 000 0. 00
30. 00000 1, 518. 000 45, 540. 00
1015 507-00100 Concrete Slope and Ditch Paving (Reinforced) 85. 600 85. 600
cY 0. 000 0. 00
650. 00000 85. 600 55, 640. 00
1020 515-00120  *Waterproofing (Menbrane) 378. 000 0. 000
SY 171. 000 3,762.00
22.00000 171. 000 3,762.00
1025 518-03000 Sawi ng and Seal i ng Bridge Joint 315. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
1030 601-03040 Concrete Class D (Bridge) 78.510 78.510
cY 0. 000 0. 00

890. 00000 78.510 69, 873. 90
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PCN: 20258-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 D-15-AK

1035 601-06100  Concrete (Patching) 7.500 5. 300
cY 2.200 6, 160. 00
2,800. 00000 7.500 21, 000. 00
1040 601-51005 Gal vani ¢ Anodes 62. 000 20. 000
EACH 42.000 1, 260. 00
30. 00000 62. 000 1, 860. 00
1045 602-00000 *Reinforcing Steel 7, 788. 000 7, 746. 000
LB 42. 000 44.10
1. 05000 7,788.000 8,177. 40

CAT 0303 CURRENT AMI $  439,806.80% 23,366.10% 368,531.70
CAT NO0304 D-15-Al

1050 203-00100 Mick Excavation 501. 000 0. 000
cY 0. 000 0.00
45. 00000 0. 000 0.00
1055 506-00612 Matrix Riprap (12 Inch) 251. 000 251. 000
cy 0. 000 0. 00
125. 00000 251. 000 31, 375. 00
CAT 0304 CURRENT AMT  $ 53,920.00% 0.00% 31, 375.00

CAT NO0305 119A038956BL

1060 203-00100 Mick Excavation 474.000 0. 000
(% 0. 000 0.00
45. 00000 0. 000 0.00
1065 506-00612 Matrix Riprap (12 Inch) 237.000 119. 000
cy 0. 000 0. 00
125. 00000 119. 000 14, 875. 00
CAT 0305 CURRENT AMI  $ 50, 955.00 $ 0.00% 14, 875. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1070 620-00005 Field O fice (Special) 0. 500 0.500
EACH 0. 000 0. 00
165, 000. 00000 0. 500 82, 500. 00
1075 620-00012 Field Laboratory (C ass 2) 0. 500 0. 500
EACH 0. 000 0. 00

85, 000. 00000 0.500 42, 500. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

Page 25
ESTI MATE RUN 11/ 19/ 2020

CONTI D: C20258- COVBO

PCN: 20258-BID

PRQIECT ER119A- 065

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1080 620- 00020 Sanitary Facility

1. 000

EACH

5, 800. 00000

CAT 0400

PRQJECT TOTAL CURRENT AMI $20, 923, 623.77 $

CURRENT AMI  $

14:16: 21
PREV QTY/ ANOUNT
QTY TH'S PERI OD TH'S CUMULATI VE
QY TO DATE PERI OD AMOUNT
1. 000
0. 000 0. 00
1. 000 5, 800. 00
130, 800. 00 $ 0.00$ 130, 800. 00

888, 349. 78 $15, 339, 640. 91



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 19/ 2020

ESTI MATE SUMVARY 14: 16: 21
CONTI D C20258- COMBO ESTI MATE NG 0019 PROG SPEC YR: 2005
PCN: 20978- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 369.5 DAYS TI ME ALLOW 440 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  83.98 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. STAL119A- 069
SH 119: NEDERLAND - EAST
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 11/ 19/ 2020 DATE TIME STARTED 03/13/2019
14290 HI LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 15,142, 511.14 PARTI Cl PATI NG $ 11,9583,773.11 $ 149, 612. 50
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 78. 94% TOTAL EARNI NGS 11, 953, 773. 11 149, 612. 50
FUNDS AVAI LABLE: $ 3,188,738 03 STOCKPI LED MATERI ALS 60, 548. 06 -2,878.46
GROSS EARNI NGS 12, 014, 321. 17 146, 734. 04
TOTAL CLAI M5 $ 0.00 RETAI NAGE -198, 523. 58 5, 933. 23
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 11, 815, 797. 59 152, 667. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 11, 815, 797. 59 152, 667. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 152, 667. 27

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20978-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: STAL19A- 069 ESTI MATE NO 0019 14: 16: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 710. 000 0. 000
EACH 0. 000 0.00
4. 00000 0. 000 0.00
0006 202-00190 Rem of Conc Median Cover Matl Added Renoval of Median 60. 000 60. 000
Cover Material
5% 0. 000 0.00
28. 00000 60. 000 1, 680. 00
0010 202-00203 Renoval of Curb and Cutter 480. 000 433. 000
LF 0. 000 0.00
6. 00000 433. 000 2,598. 00
0015 202-00204 Renoval of Curb, Gutter and Sidewal k 181. 000 181. 000
LF 0. 000 0.00
11. 00000 181. 000 1, 991. 00
0020 202- 00206 Renoval of Concrete Curb Ranp 117. 000 117. 000
Sy 0. 000 0.00
10. 00000 117. 000 1,170. 00
0025 202-00240 *Rermoval of Asphalt Mat (Pl aning) 17, 019. 000 2,982. 000
5% 0. 000 0.00
4.00000 2,982. 000 11, 928. 00
0030 202-00810 *Rerpval of Ground Sign 247.000 0. 000
EACH 0. 000 0.00
56. 00000 0. 000 0.00
0035 202-01130 *Rermoval of Guardrail Type 3 8, 885. 000 8, 885. 000
LF 0. 000 0.00
2.50000 8, 885. 000 22,212.50
0040 202-01135 *Renoval of Guardrail Thrie Beam 263. 000 19. 000
LF 0. 000 0.00
6. 00000 19. 000 114. 00
0045 202-01140 Renoval of Guardrail Type 4 6, 286. 000 4,901. 000
LF 0. 000 0.00
11. 00000 4,901. 000 53, 911. 00
0050 202-01300 *Renpval of End Anchorage 42. 000 39. 000
EACH 0. 000 0.00

215. 00000 39. 000 8, 385. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20978-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202- 04002 *Cl ean Cul vert 128. 000 69. 000
EACH 0. 000 0. 00
850. 00000 69. 000 58, 650. 00
0060 203-01597 *Pot hol i ng 20. 000 16. 000
HOUR 0. 000 0. 00
250. 00000 16. 000 4, 000. 00
0065 208-00002 *Erosion Log Type 1 (12 Inch) 3, 498. 000 3, 498. 000
LF 0. 000 0. 00
4. 25000 3, 498. 000 14, 866. 50
0070 208-00035 *Aggr egate Bag 2,429. 000 2, 429. 000
LF 0. 000 0. 00
5. 60000 2,429.000 13, 602. 40
0075 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
4,400. 00000 2.000 8, 800. 00
0080 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 6. 000 0. 000
EACH 0. 000 0. 00
73. 00000 0. 000 0.00
0085 208-00103 Renoval and Disposal of Sediment (Labor) 231. 500 231. 500
HOUR 0. 000 0. 00
35. 00000 231.500 8,102.50
0090 208-00105 Renopval and Disposal of Sedinent (Equipnent) 98. 000 98. 000
HOUR 0. 000 0. 00
90. 00000 98. 000 8, 820. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval) 80. 000 21.750
HOUR 0. 000 0. 00
125. 00000 21.750 2,718.75
0100 210-00011 *Reset Mailbox Structure (Type 1) 21.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0.00
0105 210-00012 *Reset Mailbox Structure (Type 2) 5. 000 0. 000
EACH 0. 000 0. 00

280. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20978-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0115 210-04020 Modi fy Inlet 4. 000 4.000
EACH 0. 000 0. 00
3, 200. 00000 4. 000 12, 800. 00
0120 211-00220 2 Inch Cored Drilled Hole 20. 000 17. 000
EACH 0. 000 0. 00
4,900. 00000 17. 000 83, 300. 00
0125 212-00006 *Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioning 1.670 1.670
ACRE 0. 000 0. 00
3, 400. 00000 1. 670 5,678. 00
0135 213-00012 *Spray-on Mil ch Bl anket 1.900 1.900
ACRE 0. 000 0. 00
3, 500. 00000 1.900 6, 650. 00
0140 304-06000 Aggregate Base Course (C ass 6) 4,795.910 4,795.910
TON 0. 000 0. 00
42. 00000 4,795.910 201, 428. 22
0145 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 200. 000 48.730
TON 0. 000 0. 00
145. 00000 48. 730 7,065. 85
0150 403-09210 *Stone Matrix Asphal t 22,773. 680 22,773.680
TON 0. 000 0. 00
111. 00000 22,773. 680 2,527, 878. 48
0155 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 19, 088. 000 15, 564. 350
TON 0. 000 0. 00
82. 00000 15, 564. 350 1,276, 276. 70
0160 605-00080 8 Inch Perforated Pipe Underdrain 60. 000 60. 000
LF 0. 000 0. 00

110. 00000 60. 000 6, 600. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20978-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 10, 641. 000 10, 641. 000
LF 0. 000 0. 00
47.00000 10, 641. 000 500, 127. 00
0165 MATERI AL ALLOMANCE Cuardrail Type 3 (6-3 Post Spaci ng) 0. 000
LF 0. 000 0. 00
18. 43000 0. 000 0. 00
0170 606-00910 Guardrail Type 9 (Style CA) 417. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0. 00
0171 900-00012 Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 5, 869. 000 4,494.000
LF 0. 000 0. 00
83. 80000 4, 494. 000 376, 597. 20
0175 606-01370 *Transi tion Type 3G 17. 000 17. 000
EACH -2.000 -9, 580. 00
4,790. 00000 15. 000 71, 850. 00
0175 MATERI AL ALLOMANCE Transition Type 3G 0. 000
EACH 0. 000 0. 00
2,552. 28000 0. 000 0. 00
0180 606-02003 *End Anchorage (Nonfl ared) 42.000 38. 000
EACH 1.000 5,100. 00
5,100. 00000 39. 000 198, 900. 00
0180 MATERI AL ALLOMNCE End Anchorage (Nonfl ared) 7.000
EACH -1.000 -2,878. 46
2,878. 46000 6. 000 17,270.76
0185 608-00000 Concrete Sidewal k 140. 000 140. 000
Sy 0. 000 0. 00
56. 00000 140. 000 7,840.00
0190 608-00010 Concrete Curb Ranp 137. 000 137. 000
SY 0. 000 0. 00
120. 00000 137.000 16, 440. 00
0195 609-21010 Curb and Gutter Type 2 (Section |-B) 225. 000 175. 000
LF 0. 000 0. 00

34. 00000 175. 000 5, 950. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20978-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 609-21020 Curb and CGutter Type 2 (Section |l-B) 370. 000 363. 000
LF 0. 000 0. 00
36. 00000 363. 000 13, 068. 00
0201 610- 00030 Medi an Cover Matl (Conc) Added Medi an Cover Materi al 750. 000 541. 000
(Concrete) s 0. 000 0. 00
12. 54000 541. 000 6,784.14
0205 612-00041 *Del i neator (Flexible) (Type I) 600. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0210 612-00042 *Delineator (Flexible) (Type II) 40. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0215 612-00043 *Del ineator (Flexible) (Type IIl) 70. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0220 614-00012 *Sign Panel (Class Il) 1, 233. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0221 614-00011 Sign Panel (CL I) Sign Panel (Cass 1) 0. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0225 614-01512 *Steel Sign Support (2-1nch Round) (Post) 1, 025. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0230 614-01522  *Steel Sign Support (2-1nch Round)(Socket) 197. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0235 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 507. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0240 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 62. 000 0. 000
EACH 0. 000 0. 00

275. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0245 614-80385

0250

625- 00000

0255

626- 00000

0260

626- 01102

0265

627-00008

0270

627-00019

0275

627-30324

0276

627- 30405

0280

627-30329

0281

627-30410

0285 630- 00000

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

*Runble Strip

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Paverment Marking Paint (H gh Build)(Inlaid)

*Preformed Pl astic Pavenment Marking (Wrd-Synbol)

(Type 1)

Preform Thernopl astic Pvnt Mg (W5) Add Preform
Ther nopl asti ¢ Pavenent Marking (X-S)(Wrd)

*Preformed Plastic Paverent Marking (Xwal k- Stop Line)

(Type

Preform Thernopl astic Pvnt Mg (XS) Add Preform
Ther nopl asti ¢ Pavenment Marki ng (X- Wl k- St op)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

69, 960. 000
LF
0. 18000

0. 400
LS
250, 000. 00000

0. 500
LS
3, 480, 000. 00000

0.500
LS
65, 000. 00000
924. 000
GAL
85. 00000
2,772.000
GAL
73. 00000
53. 500
SF
20. 00000
0. 000
SF
20. 00000
826. 000
SF
12.00000
708. 000
SF
20. 00000
13, 663. 500
HOUR

27.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 382
0.013
0. 395

0.385
0. 000
0.385

0. 068
0. 000
0. 068

0. 000
0. 000
0. 000

2,192. 000
0. 000
2,192. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
708. 000
708. 000

13, 663. 500
0. 000
13, 663. 500

Page 7

ESTI MATE RUN 11/ 19/ 2020

3, 250

14, 160

.00

00

.00

.00

.00

.00

.00

.00

.00

00

.00

14:16: 21

AMOUNT

98, 750

1, 339, 800

4,420

160, 016

14,160

368, 914

.00

00

00

00

.00

00

.00

.00

.00

00

50



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20978-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0290 630-00001 *Pilot Car Qperation 800. 000 736. 000
HOUR 0. 000 0. 00
65. 00000 736. 000 47, 840. 00
0295 630- 00007 *Traffic Control Inspection 70. 000 19. 500
DAY 0. 000 0. 00
450. 00000 19. 500 8, 775. 00
0300 630-00012 *Traffic Control Management 130. 000 121.000
DAY 0. 000 0. 00
1, 000. 00000 121. 000 121, 000. 00
0305 630-00017 *Traffic Control Management (Special) 159. 500 159. 500
DAY 0. 000 0. 00
1, 000. 00000 159. 500 159, 500. 00
0310 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0315 630-80341  *Construction Traffic Sign (Panel Size A) 63. 000 53. 100
EACH 2.700 202. 50
75. 00000 55. 800 4,185. 00
0320 630-80342  *Construction Traffic Sign (Panel Size B) 84. 000 75. 600
EACH 0. 000 0.00
80. 00000 75. 600 6, 048. 00
0325 630-80350 *Vertical Panel 150. 000 121. 500
EACH 0. 000 0. 00
20. 00000 121.500 2,430. 00
0330 630-80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0. 000 0.00
6, 000. 00000 1. 800 10, 800. 00
0335 630-80360  *Drum Channel i zi ng Device 312. 000 280. 800
EACH 0. 000 0. 00
20. 00000 280. 800 5,616. 00
0340 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 30. 000 27.000
EACH 0. 000 0.00

150. 00000 27.000 4, 050. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0345 630-80370

0350

630- 80380

0355

630- 80511

0360

630- 85010

0365

630- 86810

0370

700- 70010

0375

700- 70011

0380

700-70012

0385

700- 70016

0390

700-70018

0395 700-70019

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Concrete Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

*| mpact Attenuator (Tenporary)

*Traffic Signal

(Tenporary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 000. 000
LF
20. 00000
230. 000
EACH
11. 00000
1. 000
LS
8, 500. 00000
6. 000
EACH
5, 600. 00000
3. 000
EACH
25, 000. 00000
375, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
150, 000. 000
FA
1. 00000
297, 500. 000
FA
1. 00000
580, 508. 600
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 800.
. 000
1, 800.

11, 514.
0.
11, 514.

580, 508.
0.
580, 508.

000

000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 900
. 000
. 900

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

600
000
600

Page 9

ESTI MATE RUN 11/ 19/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:16: 21

AMOUNT

36, 000.

1, 435.

22, 500.

11, 514.

580, 508.

00

50

.00

.00

00

.00

.00

.00

00

.00

60



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

Page 10
ESTI MATE RUN 11/ 19/ 2020

CONTI D: C20258- COVBO

PCN: 20978-BID

PRQIECT STA119A- 069

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0400 700-70023 F/ A On-The-Job Trai nee

0405 700- 70380 F/ A Erosion Control

0410 700-70594 F/ A DRB Standing Conmittee

CAT NO0201 Trail

0420 201- 00000 Cl earing and G ubbing

0425 202-00010 Renoval of Tree

0430 202-00019 Renoval of Inlet

0435 202- 00020 *Renmpval of Concrete Box Cul vert
0440 202-00035 Renoval of Pipe

0445 202-00155  *Renobval of Wall

0450 202-00201 *Rermoval of Curb

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
CAT 0200
1. 000
LS

148, 000. 00000

160. 000

EACH
300. 00000
3. 000

EACH
600. 00000
1. 000

EACH

12, 000. 00000

627. 000

LF
20. 00000
80. 000

LF
17. 50000
390. 000

LF

12. 00000

CURRENT AMI $11,045,313.70$

14:16: 21
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0. 00
0. 000 0.00
0. 000
0. 000 0. 00
0. 000 0. 00

10, 254.04 $ 8,574, 316. 60

1. 000
0. 000 0. 00

1. 000 148, 000. 00

160. 000
0. 000 0.00

160. 000 48, 000. 00

3. 000
0. 000 0. 00

3. 000 1, 800. 00

1. 000
0. 000 0.00

1. 000 12, 000. 00

627. 000
0. 000 0. 00

627.000 12, 540. 00

40. 000
0. 000 0.00
40. 000 700. 00

390. 000
0. 000 0. 00

390. 000 4, 680. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20978-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0455 202- 00202 Renoval of Gutter 18. 000 18. 000
LF 0. 000 0. 00
17. 00000 18. 000 306. 00
0460 202-00207 Renoval of Brick Pavers 70. 000 70. 000
SY 0. 000 0. 00
16. 00000 70. 000 1, 120. 00
0465 202-00210 Renopval of Concrete Pavenent 475. 000 475. 000
Sy 0. 000 0. 00
8. 50000 475. 000 4,037.50
0470 202-00220 *Rermoval of Asphalt Mat 1, 054. 000 812. 000
5% 0. 000 0. 00
5. 50000 812. 000 4, 466. 00
0471 202-05026 Sawi ng Asphalt Mat (6 In) Added Sawcutting Asphalt Mat 997. 000 997. 000
6 Inch
( ) LF 0. 000 0. 00
1. 63000 997. 000 1,625.11
0475 202-01000 *Rermoval of Fence 98. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0480 202-01130 *Renoval of Guardrail Type 3 212. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0485 202-01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0490 203-00010 Uncl assified Excavation (Conplete In Place) 5, 530. 000 5, 530. 000
cY 0. 000 0. 00
21. 00000 5, 530. 000 116, 130. 00
0495 203- 00050 Unsui tabl e Materi al 100. 000 14. 000
cY 0. 000 0. 00
47.50000 14. 000 665. 00
0500 203-00400 *Rock Excavation 3, 886. 000 3, 886. 000
cY 0. 000 0. 00

48. 00000 3, 886. 000 186, 528. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20978-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0501 203-00598 Rock Scal i ng Added Rock Scaling (Hour) 84. 000 84. 000
HOUR 0. 000 0. 00
115. 00000 84. 000 9, 660. 00
0505 203-01100 Proof Rolling 20. 000 0. 250
HOUR 0. 000 0. 00
85. 00000 0. 250 21.25
0510 203-01510  Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0515 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0520 203-01597  *Pot hol i ng 40. 000 38. 000
HOUR 0. 000 0. 00
250. 00000 38. 000 9, 500. 00
0525 203-02330 Laborer 60. 000 33. 000
HOUR 0. 000 0. 00
35. 00000 33. 000 1,155.00
0530 206- 00000 Structure Excavation 2, 820. 000 2, 820. 000
cY 0. 000 0. 00
28. 00000 2,820. 000 78, 960. 00
0535 206- 00065 Structure Backfill (FlowFill) 1, 700. 000 1, 700. 000
cY 0. 000 0. 00
170. 00000 1, 700. 000 289, 000. 00
0540 206-00100 Structure Backfill (Cass 1) 1,115. 000 546. 000
cY 0. 000 0. 00
51. 00000 546. 000 27, 846. 00
0545 206- 00510 Filter Material (Class A) 319. 000 319. 000
cY 0. 000 0. 00
108. 00000 319. 000 34, 452.00
0550 206-01781  *Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00

18, 800. 00000 1. 000 18, 800. 00



CONTI D

Trail

CAT NO0201

0555 206-01782

0560

206- 01783

0565

206-01784

0570

206- 01785

0575

207- 00205

0580

207-00210

0585

208- 00002

0590

208- 00035

0595

208- 00045

0600

208- 00052

0605 208-00056

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Shoring (Area 2)

*Shoring (Area 3)

*Shoring (Area 4)

*Shoring (Area 5)

Topsoi |

St ockpi |l e Topsoi |

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout

Structure

*Storm Drain Inlet

Protection (Type 11)

*StormDrain Inlet Protection (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
19, 800. 00000
1. 000
LS
27, 800. 00000
1. 000
LS
43, 500. 00000
1. 000
LS
25, 700. 00000
1, 096. 000
cy
35. 00000
1, 000. 000
cy
6. 90000
3, 210. 000
LF
4. 25000
220. 000
LF
5. 60000
4. 000
EACH
4, 400. 00000
1. 000
LF
235. 00000
2.000
EACH

240. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

885. 000
0. 000
885. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

220. 000
0. 000
220. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 19/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:16: 21

AMOUNT

19, 800

27, 800

43, 500

25,700

30, 975

1,232.

8, 800

00

00

00

00

00

.00

.00

00

00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20978-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0610 208-00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
3, 100. 00000 4.000 12, 400. 00
0615 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0620 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0625 208-00106 *Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0630 208-00107 Renoval of Trash 30. 000 5. 500
HOUR 0. 000 0. 00
35. 00000 5. 500 192. 50
0635 208-00207 *Erosi on Control Management 166. 500 155. 500
DAY 11. 000 1, 485. 00
135. 00000 166. 500 22,477.50
0636 208-00300 Tenporary Berns Added Tenporary Berns 1, 000. 000 200. 000
LF 0. 000 0.00
8. 65000 200. 000 1, 730. 00
0640 210- 00050 Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0645 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0. 00
0650 210-02510 *Rel ay Sprinkler System 1. 000 1. 000
LS 0. 000 0. 00
26, 000. 00000 1.000 26, 000. 00
0655 211-01115  *Rock Reinforcement (Number 10) 375. 000 375. 000
LF 0. 000 0. 00

98. 00000 375. 000 36, 750. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20978-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0660 212-00006  *Seeding (Native) 1. 870 1.670
ACRE 0. 000 0. 00
450. 00000 1.670 751.50
0665 212-00009 *Seedi ng (Tenporary) 1. 040 1. 040
ACRE 0. 000 0. 00
800. 00000 1. 040 832. 00
0670 213-00002  *Milching (Weed Free Hay) 1. 150 0. 000
ACRE 0. 000 0. 00
680. 00000 0. 000 0. 00
0675 213-00061 *Mul ch Tackifier 230. 000 190. 000
LB 0. 000 0. 00
2. 75000 190. 000 522.50
0680 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0685 214-00220 *Deci duous Tree (2 Inch Caliper) 24.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0690 214-00330  *Deciduous Shrub (3 Gallon Container) 95. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0695 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 300. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.30000 0. 000 0.00
0700 216-00221  *Soil Retention Bl anket (Coconut) (Biodegradable C ass 3,914. 310 3,914. 310
1
) Sy 0. 000 0. 00
3. 00000 3, 914. 310 11, 742. 93
0705 217-00015 Noxi ous Weed Managenent 900. 000 900. 000
SY 0. 000 0. 00
5. 00000 900. 000 4,500. 00
0710 240-00000 W Ildlife Biologist 179. 750 179. 750
HOUR 0. 000 0. 00

125. 00000 179. 750 22,468. 75



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20978-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0715 240- 00010 Renoval of Nests 40. 000 13. 000
HOUR 0. 000 0. 00
90. 00000 13. 000 1,170. 00
0720 240-00020 Netting 100. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0725 304-06000 Aggregate Base Course (Cl ass 6) 1, 209. 000 835. 480
TON 0. 000 0. 00
42.00000 835. 480 35, 090. 16
0730 304-06008 Aggregat e Base Course (Class 6) (Special) 48. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0. 00
0735 304-09014  Aggregate Base Course (Special) 333. 000 113. 000
TON 0. 000 0. 00
44.00000 113. 000 4,972.00
0740 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 257. 000 113. 970
TON 0. 000 0. 00
145. 00000 113.970 16, 525. 65
0745 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 255. 000 162. 610
TON 0. 000 0. 00
82. 00000 162. 610 13, 334.02
0750 420-00113 Ceotextile (Drainage) (Cass 2) 1, 285. 000 1, 233. 000
SY 0. 000 0. 00
1. 80000 1, 233. 000 2,219. 40
0755 420-00114  Geotextile (Drainage) (Cass 3) 35. 000 0. 000
5% 0. 000 0. 00
25. 00000 0. 000 0. 00
0760 504-04430 Reinforced Concrete Facing 495. 000 495. 000
SF 0. 000 0. 00
42. 00000 495. 000 20, 790. 00
0765 504-06100 Ground Nailed Wall 1, 525. 000 580. 000
SF 945. 000 15, 120. 00

16. 00000 1, 525. 000 24, 400. 00
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PCN: 20978- BI D ESTI MATE RUN 11/ 19/ 2020
PRQIECT STA119A- 069 ESTI MATE NO 0019 14:16: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0201 Trail
0770 506-00212 Ri prap (12 Inch) 64. 000 64. 000
cY 0. 000 0.00
125. 00000 64. 000 8, 000. 00
0775 506-00224 Ri prap (24 Inch) 773.000 740. 000
cY 0. 000 0. 00
130. 00000 740. 000 96, 200. 00
0775 MATERI AL ALLOWANCE 24 I nch Riprap 33. 000
cY 0. 000 0.00
68. 40000 33. 000 2,257.20
0780 514-00200 Pedestrian Railing (Steel) 722.000 217.000
LF 0. 000 0. 00
265. 00000 217.000 57, 505. 00
0780 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 169. 000
LF 0. 000 0.00
205. 40000 169. 000 34,712. 60
0785 515-00120 *Wat er proofi ng (Menbrane) 475. 000 463. 000
SY 0. 000 0. 00
22. 00000 463. 000 10, 186. 00
0790 601- 03000 Concrete Class D 53. 000 43. 000
cY 0. 000 0.00
330. 00000 43. 000 14, 190. 00
0795 601- 03050 *Concrete Class D (wvall) 356. 000 270. 210
cY 0. 000 0. 00
905. 00000 270. 210 244, 540. 05
0800 601-03540 Concrete Class DT (Deck Topping) 39. 000 14. 800
cY 0. 000 0.00
1, 100. 00000 14. 800 16, 280. 00
0805 601-40005 *Cut Stone Veneer 4,092. 000 2, 840. 000
SF 0. 000 0. 00
60. 00000 2, 840. 000 170, 400. 00
0805 MATERI AL ALLOWANCE Cut Stone Veneer 841. 000
SF 0. 000 0.00
7.50000 841. 000 6, 307. 50
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PCN: 20978-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0810 601-40400 *Structural Concrete Stain 5. 000 0. 000
Sy 0. 000 0. 00
90. 00000 0. 000 0. 00
0815 602-00000 *Rei nf orcing Steel 56, 185. 000 48, 269. 000
LB 0. 000 0. 00
1. 05000 48, 269. 000 50, 682. 45

0820 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 362. 000 354. 000
LF 0. 000 0.00
100. 00000 354. 000 35, 400. 00
0825 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 96. 000 67.000
LF 0. 000 0. 00
160. 00000 67. 000 10, 720. 00
0830 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 41. 000 41. 000
LF 0. 000 0.00
210. 00000 41. 000 8, 610. 00
0835 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 32.000 32.000
LF 0. 000 0. 00
170. 00000 32. 000 5, 440. 00
0840 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 247.000 247. 000
LF 0. 000 0.00
320. 00000 247.000 79, 040. 00
0845 603-05018 18 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
950. 00000 3. 000 2,850. 00
0850 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0855 603-05036 36 Inch Reinforced Concrete End Section 2.000 1.000
EACH 0. 000 0. 00
5, 300. 00000 1.000 5, 300. 00
0860 603-05042 42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00

6, 800. 00000 2.000 13, 600. 00
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PCN: 20978-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0865 603-05048 48 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0870 603-50006 6 Inch Plastic Pipe 159. 000 159. 000
LF 0. 000 0. 00
28. 00000 159. 000 4,452.00
0875 603-71609  *16x8 Foot Concrete Box Cul vert (Precast) 72.000 72.000
LF 0. 000 0. 00
1, 680. 00000 72.000 120, 960. 00
0880 603-71610  *16x10 Foot Concrete Box Cul vert (Precast) 120. 000 120. 000
LF 0. 000 0. 00
1, 700. 00000 120. 000 204, 000. 00
0885 604-00305 Inlet Type C (5 Foot) 7.000 6. 000
EACH 0. 000 0. 00
3, 800. 00000 6. 000 22, 800. 00
0890 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0895 604-00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0900 604-13005 Inlet Type 13 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4, 500. 00000 3. 000 13, 500. 00
0905 604-16005 Inlet Type 16 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0910 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4, 800. 00000 1.000 4, 800. 00
0915 604-25010 Vane Grate Inlet (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00

5, 700. 00000 1. 000 5, 700. 00



CONTI D:

PREV QTY/

Trail

CAT NO0201

0920 604-30010

0925

604- 30015

0930

605- 00040

0935

605- 83002

0940

605- 84000

0945

606- 00301

0950

606- 00910

0955

606- 00940

0960

606- 00941

0965

606- 01370

0970 606-02003

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Manhol e Sl ab Base (10 Foot)

Manhol e Sl ab Base (15 Foot)

4 Inch Perforated Pipe Underdrain

Ceoconposite Drain with Pipe

Subsurface Drain CQutlet

*Quardrail

Type 3 (6-3 Post Spacing)

Guardrai |

Type 9 (Style CA

Cuardrai |

Type 9 (Style CE)

Guardrai |

Type 9 (Style CE) (Special)

*Transition Type 3G

*End Anchorage (Nonfl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
6, 000. 00000
3. 000
EACH
8, 500. 00000
292. 000
LF
40. 00000
445. 000
sy
88. 00000
99. 000
LF
62. 00000
700. 000
LF
47.00000
269. 000
LF
79. 00000
236. 000
LF
160. 00000
514. 000
LF
285. 00000
3. 000
EACH
4, 790. 00000
2.000
EACH

5,100. 00000

QrY TH'S PERI OD
QTY TO DATE

69.
. 000
69.

438.

99.
. 000
99.

494,
20.
514.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
438.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000
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9, 400.

21, 120.

5, 700.

9, 580.

5, 100.

.00

.00

.00

.00

.00

00

.00

00

00

00

00

14:16: 21

AMOUNT

12, 000.

17, 000.

2, 760.

38, 544.

6, 138.

27, 636.

14, 615.

21, 120.

146, 490.

14, 370.

5, 100.

00

00

00

00

00

00

00

00

00

00

00
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PCN: 20978-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0975 606-02005 *End Anchorage (Fl ared) 5. 000 4. 000
EACH 1. 000 3, 900. 00
3, 900. 00000 5. 000 19, 500. 00
0975 MATERI AL ALLOMANCE End Anchorage (Fl ared) 0. 000
EACH 0. 000 0. 00
2,122.42000 0. 000 0.00
0980 607-11455 *Fence Wod 326. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0985 607-11525 *Fence (Pl astic) 2, 000. 000 252. 000
LF 0. 000 0. 00
2. 00000 252. 000 504. 00
0990 607-11530 *Fence (Special) 74.000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0995 608-00026 Concrete Bi keway (6 Inch) 2,386. 000 1, 698. 000
SY 0. 000 0. 00
65. 00000 1, 698. 000 110, 370. 00
1000 608-00028 Concrete Bikeway (8 Inch) 429. 000 429. 000
Sy 0. 000 0. 00
75. 00000 429. 000 32,175.00
1005 609-21020 Curb and CGutter Type 2 (Section I1-B) 349. 000 349. 000
LF 0. 000 0. 00
36. 00000 349. 000 12,564. 00
1010 609-24002 Cutter Type 2 (2 Foot) 129. 000 129. 000
LF 0. 000 0. 00
27.00000 129. 000 3,483.00
1015 614-00011 *Si gn Panel (Class I) 49. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0.00
1020 614-00216 *Steel Sign Post (2x2 Inch Tubing) 150. 000 0. 000
LF 0. 000 0. 00

8. 50000 0. 000 0. 00



CONTI D

CAT NO0201

1025

1030

1035

1040

1045

1050

1055

1060

1065

1070

614-00218

614- 01512

614-01522

614-85001

619- 30320

621- 00425

622-00270

627-00008

627-00011

627-01010

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Trail

*Steel Sign Post (2.25x2.25 Inch Tubing)

* St eel

Si gn Support (2-1nch Round) (Post)

* St eel

Sign Support (2-1nch Round) (Socket)

*| npact Attenuat or

4 Inch Gal vani zed Pi pe

*Det our

Bol | ard

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Pai nt (\Waterborne)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
45. 000
LF
10. 50000
10. 000
LF
9. 00000
1. 000
EACH
120. 00000
1. 000
EACH
16, 900. 00000
14. 000
LF
550. 00000
1. 000
LS
85, 000. 00000
1. 000
EACH
1, 000. 00000
4.840
GAL
85. 00000
15. 000
GAL
65. 00000
133. 000
SF

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0.500
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 19/ 2020

42,500

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

14:16: 21

AMOUNT

85, 000

.00

.00

.00

.00

.00

00

.00

.00

.00

.00
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PCN: 20978-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0019 14: 16: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

1075 641-10000 *Shotcrete 169. 000 64. 000
sy 105. 000 22,575. 00
215. 00000 169. 000 36, 335. 00

CAT 0201 CURRENT AMI $ 3,960,597.44 % 136, 480. 00 $ 3, 303, 404. 57
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1080 620-00005 Field Ofice (Special) 0. 500 0.500
EACH 0. 000 0. 00
165, 000. 00000 0. 500 82, 500. 00
1085 620-00012 Field Laboratory (C ass 2) 0. 500 0. 500
EACH 0. 000 0. 00
85, 000. 00000 0. 500 42,500. 00
1090 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
5, 800. 00000 2.000 11, 600. 00
CAT 0400 CURRENT AMT $ 136, 600. 00 $ 0.00% 136, 600. 00

PROJECT TOTAL CURRENT AMI $15, 142,511.14 $ 146, 734. 04 $12, 014, 321. 17



